ELECTRICITY AUTHORITY AND SYSTEM OPERATOR

Joint Development Programme

November 2026 · Financial years 1 July 2026 to 30 June 2031



Design Market Initiative
Develop market policy, undertake cost benefit analysis and draft new Code

Develop Solution Approach
Consider system options and develop an estimate of cost and time to deliver

Initiate, Deliver and Close – Not Impacting Market System
Develop, test and implement non-business process changes

Initiate, Deliver and Close – Impacting Market System
Develop, test and deploy market system and business process changes